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ESTIMATE RUN 11/28/2016

ESTIMATE SUMMARY 14:22:18

CONTID: C17797         ESTIMATE NO: 0004 PROG 2005

PCN: 17797-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40B IN CLEAR CREEK COUNTY PERCENT TIME:

PROJECT NO: STA C510-024                  

US 40B OVERLAY & SAFETY

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,147,018.21 PARTICIPATING $ $ 159,084.31

AWARD PROJECT AMT: 2,050,148.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.08

WORK DAYS

WORK DAYS

99.81%

4,077.91

159,084.31

159,084.31

159,084.31

$

$

$

$

2,142,940.30

0.00

2,142,940.30

0.00

2,142,940.30

-30,752.22

0.00

2,112,188.08

0.00

AMOUNT DUE 2,112,188.08 159,084.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,084.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

  

58.0 TIME ALLOW: 61

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/10/2016

08/10/2016

11/15/2016

11/15/2016

11/28/2016

06/09/2016

06/16/2016

07/11/2016

08/10/2016
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 88,870.000

0.000

202-00240  
 

275,497.0088,870.000

0.00

88,870.000

SY  

3.10000

0010 *Removal of End Anchorage 2.000

1.000

202-01300  
 

1,158.423.000

386.14

3.000

EACH

386.14000

0015 *Clean Culvert 2.000

0.000

202-04002  
 

35,489.142.000

0.00

2.000

EACH

17,744.57000

0020 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

144.48000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

168.97000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

112.84000

0035 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

134.15000

0040 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

185.73000

0045 *Erosion Log Type 1 (12 Inch) 70.000

0.000

208-00002  
 

586.6070.000

0.00

70.000

LF  

8.38000

0050 *Aggregate Bag 127.000

0.000

208-00035  
 

1,678.94127.000

0.00

127.000

LF  

13.22000

0055 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

1,805.45000
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

141.86000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

186.99000

0070 *Erosion Control Management Covers EC Supervisor & 
assumes a 2 1/2 H

6.000

0.000

208-00207  
 

1,918.926.000

0.00

6.000

DAY 

319.82000

0075 *Reset End Section 1.000

0.000

210-00015  
 

700.441.000

0.00

1.000

EACH

700.44000

0080 *Reset Ground Sign 1.000

0.000

210-00810  
 

193.441.000

0.00

1.000

EACH

193.44000

0085 *Reset Guardrail Type 3 3,525.000

2,263.000

210-01130  
 

222,374.965,788.000

86,944.46

5,788.000

LF  

38.42000

0090 *Reset End Anchorage 6.000

1.000

210-01200  
 

5,864.117.000

837.73

7.000

EACH

837.73000

0095 *Adjust Guardrail 0.000

493.000

210-04200  
 

4,515.88493.000

4,515.88

493.000

LF  

9.16000

0100 *Wildlife Biologist 27.000

0.000

240-00000  
 

3,133.6227.000

0.00

27.000

HOUR

116.06000

0105 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

109.62000

0110 Aggregate Base Course (Class 6) 173.000

0.000

304-06007  
 

14,308.83173.000

0.00

173.000

CY  

82.71000
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

5.82000

0120 Hot Mix Asphalt (Patching) (Asphalt) 20.510

3.300

403-00720  
 

4,091.7523.810

567.11

23.810

TON 

171.85000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 10,397.270

0.000

403-34721  
 

811,402.9510,397.270

0.00

10,397.270

TON 

78.04000

0130 Emulsified Asphalt (Slow-Setting) 3,613.000

0.000

411-10255  
 

12,826.153,613.000

0.00

3,613.000

GAL 

3.55000

0135 *Concrete (Patching) 7.000

0.000

601-06150  
 

1,823.507.000

0.00

7.000

SF  

260.50000

0140 *24 Inch Reinforced Concrete Pipe 23.000

0.000

603-01240  
 

7,015.2323.000

0.00

23.000

LF  

305.01000

0145 *Guardrail Type 3 (6-3 Post Spacing) 230.000

720.000

606-00301  
 

37,743.50950.000

28,605.60

950.000

LF  

39.73000

0150 *End Anchorage Type 3B (31 in. MGS) 0.000

0.000

606-01320  
 

0.000.000

0.00

0.000

EACH

1,688.55000

0155 *End Anchorage (Nonflared) 1.000

1.000

606-02003  
 

7,932.242.000

3,966.12

2.000

EACH

3,966.12000

0160 *End Anchorage (Flared) 0.000

3.000

606-02005  
 

9,012.123.000

9,012.12

3.000

EACH

3,004.04000

0165 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

96.72000
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

103.17000

0175 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

0.000

EACH

677.04000

0180 *Construction Surveying (Hourly) 18.000

0.000

625-00001  
 

3,598.0218.000

0.00

18.000

HOUR

199.89000

0185 *Mobilization 1.000

0.000

626-00000  
 

166,931.271.000

0.00

1.000

L S 

166,931.27000

0190 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

12,831.581.000

0.00

1.000

L S 

12,831.58000

0195 *Epoxy Pavement Marking 331.000

0.000

627-00005  
 

40,957.94331.000

0.00

331.000

GAL 

123.74000

0200 *Pavement Marking Paint (Waterborne) 952.000

0.000

627-00011  
 

49,599.20952.000

0.00

952.000

GAL 

52.10000

0201 Preform Thermoplastic Pvmt Mkg (XS) Thermoplastic Stop 
Bar

150.000

0.000

627-30410  
 

2,403.00150.000

0.00

150.000

SF  

16.02000

0205 *Flagging 1,131.500

222.500

630-00000  
 

44,519.521,354.000

7,315.80

1,354.000

HOUR

32.88000

0210 *Pilot Car Operation 179.000

0.000

630-00001  
 

8,948.21179.000

0.00

179.000

HOUR

49.99000

0215 *Traffic Control Inspection 46.000

3.000

630-00007  
 

6,445.4649.000

394.62

60.000

DAY 

131.54000
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Control Management 43.000

15.000

630-00012  
 

57,219.9058.000

14,798.25

58.000

DAY 

986.55000

0225 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

52.62000

0230 *Construction Traffic Sign (Panel Size A) 15.300

1.700

630-80341  
 

894.5417.000

89.45

17.000

EACH

52.62000

0235 *Construction Traffic Sign (Panel Size B) 37.800

4.200

630-80342  
 

2,210.0442.000

221.00

56.000

EACH

52.62000

0240 *Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

526.2010.000

52.62

10.000

EACH

52.62000

0245 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

7,892.382.000

789.24

2.000

EACH

3,946.19000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,315.40000

0255 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

52.62000

0260 *Drum Channelizing Device 12.600

1.400

630-80360  
 

736.6814.000

73.67

50.000

EACH

52.62000

0265 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

52.62000

0270 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

52.62000
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

52.62000

0280 *Traffic Cone 90.000

10.000

630-80380  
 

1,315.00100.000

131.50

100.000

EACH

13.15000

0285 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

394.62000

0286 Traffic Signal (Temp) 1.000

0.000

630-86810  
 

2,875.001.000

0.00

1.000

EACH

2,875.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Asphalt Pavement Incentive 33,757.730

0.000

700-70012  
 

33,757.7333,757.730

0.00

33,757.730

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Roadway Smoothness Incentive HRI I Catergory 38,611.440

0.000

700-70018  
 

38,611.4438,611.440

0.00

38,611.440

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 Added Item (Dollar)/ Overwight Loads -120.000

0.000

900-00006  
 

-120.00-120.000

0.00

-120.000

DOL 

1.00000

CAT 1,941,420.85158,701.311,945,498.79CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES (F-15-CN & F-15-Q) 

0325 *Removal of Asphalt Mat (Planing) (Special) HMA Removal
on Concrete Bridge Deck

180.000

0.000

202-00246  
 

4,852.80180.000

0.00

180.000

SY  

26.96000

0330 *Removal of Portions of Present Structure (Class 1) 
F-15-Q

3.000

0.000

202-00450  
 

429.843.000

0.00

3.000

SY  

143.28000

0335 *Removal of Portions of Present Structure (Class 2) 
F-15-CN and F-15-Q

150.000

0.000

202-00453  
 

53,728.50150.000

0.00

150.000

SY  

358.19000

0340 *Removal of Portions of Present Structure (Class 3) 
F-15-Q (Over Beaver Brook)

18.000

0.000

202-00460  
 

10,784.7018.000

0.00

18.000

SY  

599.15000

0341 Rem Exp Device 60.000

0.000

202-00504  
 

7,000.2060.000

0.00

60.000

LF  

116.67000

0345 *Removal of Guardrail Thrie Beam Adjacent to Bridge 
F-15-CN (NW Corner)

0.000

50.000

202-01135  
 

383.0050.000

383.00

50.000

LF  

7.66000

0350 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

1,805.45000

0355 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) F-15-CN & 
F-15-Q

24.620

0.000

403-34721  
 

5,032.5724.620

0.00

24.620

TON 

204.41000

0360 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.55000
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (F-15-CN & F-15-Q) 

0365 *Waterproofing (Membrane) F-15-CN & F-15-Q 160.000

0.000

515-00120  
 

8,230.40160.000

0.00

160.000

SY  

51.44000

0370 *Bridge Expansion Joint (Asphaltic Plug) F-15-CN 35.000

0.000

518-01001  
 

11,168.8535.000

0.00

35.000

LF  

319.11000

0375 *Concrete Class D (Special) F-15-CN & F-15-Q 17.000

0.000

601-03027  
 

34,653.1417.000

0.00

17.000

CY  

2,038.42000

0380 *Galvanic Anodes F-15-Q 333.000

0.000

601-51005  
 

16,483.50333.000

0.00

333.000

EACH

49.50000

0385 *Reinforcing Steel (Epoxy Coated) F-15-CN and F-15-Q 481.000

0.000

602-00020  
 

2,506.01481.000

0.00

481.000

LB  

5.21000

0390 Guardrail Type 3 (6-3 Post Spacing) F-15-CN (NW Corner) 30.000

0.000

606-00301  
 

1,313.4030.000

0.00

30.000

LF  

43.78000

0395 *Transition Type 3G (Special) (31 in. MGS) (NW Corner 
of F-15-CN)

1.000

0.000

606-01371  
 

5,458.321.000

0.00

1.000

EACH

5,458.32000

0400 River Safety Net F-15-CN & F-15-Q 0.000

0.000

630-86100  
 

0.000.000

0.00

0.000

EACH

7,641.90000

CAT 162,025.23383.00162,025.23CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Special) 1.000

0.000

620-00005  
 

23,341.871.000

0.00

1.000

EACH

23,341.87000

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,862.711.000

0.00

1.000

EACH

14,862.71000
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PCN: 17797-BID    ESTIMATE RUN 11/28/2016

PROJECT: STA C510-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:22:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 Sanitary Facility 1.000

0.000

620-00020  
 

1,289.611.000

0.00

1.000

EACH

1,289.61000

CAT 39,494.190.0039,494.19CURRENT AMT0400 $ $ $

$ 2,142,940.27159,084.31$2,147,018.21$CURRENT AMTPROJECT TOTAL


